Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	3rd October 2026
Team ID	SWTID-2026-4846
Project Name	Auto Ticket Classification using Flow Designer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation :

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Requirement Analysis	USN-1	As an administrator, we can write down the business needs of the school IT helpdesk, so that we know what to build.	2	High	Deepak K
Sprint-1	Requirement Analysis	USN-2	As an administrator, we can create a new Update Set called Project Update Set and make it current, so that all our changes are saved in one place.	1	High	Dev Prasath L
Sprint-1	Custom Table	USN-3	As an administrator, we can create a custom table called Incident WorkFlow with Auto Number turned on, so that every ticket gets its own number.	3	High	Aswathaman K
Sprint-1	Custom Table	USN-4	As an administrator, we can create the fields Number, Caller, Category, Subcategory, Short Description, Description, State, Assigned Group and Assigned To, so that ticket details are saved in a clean way.	3	High	Deepak K
Sprint-2	Choice Fields	USN-5	As an administrator, we can add choices to the Category, Subcategory and State fields, so that users pick from a list.	2	High	Dev Prasath L
Sprint-2	Choice Fields	USN-6	As an administrator, we can make Subcategory depend on Category, so that only the matching choices show.	3	High	Aswathaman K
Sprint-2	Ticket Creation	USN-7	As a student or teacher, we can create a ticket by entering only the Caller and the Short description, so that raising a request is quick.	2	High	Deepak K
Sprint-2	Flow Setup	USN-8	As an administrator, we can create a flow called Auto Classify School IT Tickets that starts when a ticket is created and Category is empty, so that only new tickets are checked.	3	High	Dev Prasath L

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-3	Auto Classification	USN-9	As an administrator, we can add a rule: if the Short description has Wi-Fi or Network, set Category to Network and Subcategory to Wi-Fi.	2	High	Aswathaman K
Sprint-3	Auto Classification	USN-10	As an administrator, we can add a rule: if the Short description has Projector, set Category to Hardware and Subcategory to Projector.	2	High	Deepak K
Sprint-3	Auto Classification	USN-11	As an administrator, we can add a rule: if the Short description has Forgot password, set Category to Access and Subcategory to Forgot Password.	2	High	Dev Prasath L
Sprint-3	Auto Classification	USN-12	As an administrator, we can add a rule: if the Short description has Slow computer, set Category to Performance and Subcategory to Slow Computer.	2	High	Aswathaman K
Sprint-3	Email Notification	USN-13	As a student or teacher, we get an email after our ticket is created, so that we know our request was received.	3	High	Deepak K
Sprint-3	Email Notification	USN-14	As an administrator, we can activate the flow, so that it starts working on new tickets.	1	High	Dev Prasath L
Sprint-4	Testing & Validation	USN-15	As an IT agent, we can open a Wi-Fi ticket and a Projector ticket and see Category and Subcategory already filled, so that we do not sort them by hand.	2	High	Dev Prasath L
Sprint-4	Testing & Validation	USN-16	As an administrator, we can open System Logs > Emails and preview the message, so that we know the email was sent.	2	High	Aswathaman K
Sprint-4	Testing & Validation	USN-17	As an IT agent, we can test Forgot password and Slow computer tickets, so that all four rules are checked.	2	Medium	Dev Prasath L
Sprint-4	Testing & Validation	USN-18	As an administrator, we can run data checks (required fields, no repeated numbers, correct values, working reference fields), so that ticket data is correct.	2	Medium	Dev Prasath L
Sprint-4	Deployment	USN-19	As an administrator, we can set the Project Update Set to Complete and export it as an XML file, so that we can share the work.	2	High	Deepak K
Sprint-4	Deployment	USN-20	As an administrator, we can finish the final project document, so that the work is easy to understand and reuse.	3	Medium	Aswathaman K


Project Tracker, Velocity & Burndown Chart:

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	9	6 Days				
Sprint-2	10	6 Days				
Sprint-3	12	6 Days				
Sprint-4	13	6 Days				

Velocity:
Our sprints are 6 days long. We planned 4 sprints with 9, 10, 12 and 13 story points, so 44 story points in total. Our team velocity is 44 / 4 = 11 story points per sprint. Average velocity (AV) per day = velocity / sprint duration = 11 / 6 = about 1.83 story points per day.

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.



Planned burndown. We will add the real progress line after we fill in the sprint dates.